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ESTIMATE RUN 08/04/2004

ESTIMATE SUMMARY 03:37:22

CONTID: C14239 ESTIMATE NO: 0003 PROG 2002

PCN: 14239-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE:  FLORIDA TO I-25 PERCENT TIME:

PROJECT NO: STA 0853-052

SANTA FE:  FLORIDA TO I-25

NAME OF ROAD: 085B

PROJECT COUNTIES: DENVER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/23/2004 DATE TIME STARTED 05/10/2004

1707 COLE BOULEVARD SUITE 100 DATE LET 02/05/2004 DATE WORK BEGAN 05/10/2004

DATE AWARDED 02/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,511,659.79 PARTICIPATING $ $ 548,172.83

AWARD PROJECT AMT: 1,269,980.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -880.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

32.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

54.58%

686,587.92

548,172.83

548,172.83

547,292.82

$

$

$

$

825,071.87

0.00

825,071.87

0.00

825,071.87

-1,295.37

0.00

823,776.50

0.00

AMOUNT DUE 823,776.50 547,292.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 547,292.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

202-00001

0010 *REMOVAL OF END SECTION 15.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00037

0015 *REMOVAL OF SIDEWALK REM. OF STONES 282.750 282.750

SY 0.000 0.00

15.50000 282.750 4,382.63

202-00200

0020 *REMOVAL OF GUTTER 238.500 238.500

LF 0.000 0.00

4.65000 238.500 1,109.03

202-00202

0025 *REMOVAL OF CURB AND GUTTER 1,414.500 1,414.500

LF 0.000 0.00

4.65000 1,414.500 6,577.43

202-00203

0030 REMOVAL OF ASPHALT MAT 20.000 0.000

SY 0.000 0.00

28.50000 0.000 0.00

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 91,239.000 77,028.000

SY 5,760.000 6,336.00

1.10000 82,788.000 91,066.80

202-00240

0040 *REMOVAL OF GROUND SIGN 12.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

202-00810

0045 *REMOVAL OF GUARDRAIL TYPE 3 2,705.000 0.000

LF 550.000 1,045.00

1.90000 550.000 1,045.00

202-01130

0050 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

202-04002

0055 *CLEAN VALVE BOX 27.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

202-04005
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 25.000 3.000

HOUR 0.000 0.00

130.00000 3.000 390.00

203-01597

0065 *EROSION BALES (WEED FREE) 24.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

208-00011

0070 *SILT FENCE 500.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

208-00020

0075 CONCRETE WASHOUT STRUCTURE 9.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

208-00045

0080 *STORM DRAIN INLET PROTECTION 32.000 26.000

EACH 0.000 0.00

130.00000 26.000 3,380.00

208-00050

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,580.00000 0.000 0.00

208-00100

0090 *EROSION CONTROL SUPERVISOR 33.000 3.000

HOUR 1.000 77.00

77.00000 4.000 308.00

208-00205

0095 *ADJUST MANHOLE 54.000 24.000

EACH 3.000 930.00

310.00000 27.000 8,370.00

210-04010

0100 *ADJUST VALVE BOX 56.000 26.000

EACH 2.000 310.00

155.00000 28.000 4,340.00

210-04050

0105 RECONDITIONING 1,000.000 0.000

SY 0.000 0.00

1.80000 0.000 0.00

306-01000

0110 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,500.000 381.300

TON 132.130 8,390.26

63.50000 513.430 32,602.81

403-00720



CONTID: C14239 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,824.000 545.960

TON 12,358.590 387,688.97

31.37000 12,904.550 404,815.73

403-33871

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 23,950.000 962.500

GAL 19,747.500 21,129.83

1.07000 20,710.000 22,159.70

411-10255

0125 GEOTEXTILE (PAVING) 91,239.000 3,850.000

SY 70,507.000 37,368.71

0.53000 74,357.000 39,409.21

420-00500

0130 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.150

EACH 0.000 0.00

2,900.00000 0.150 435.00

604-19405

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,210.000 0.000

LF 500.000 5,825.00

11.65000 500.000 5,825.00

606-00301

0140 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

606-01370

0145 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

606-01380

0150 *END ANCHORAGE (NONFLARED) 15.000 0.000

EACH 1.000 1,480.00

1,480.00000 1.000 1,480.00

606-02003

0155 FENCE (TEMPORARY) 500.000 300.000

LF 0.000 0.00

2.65000 300.000 795.00

607-11580

0160 *CONCRETE CURB RAMP 282.750 282.750

SY 0.000 0.00

80.50000 282.750 22,761.38

608-00010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,414.500 1,414.500

LF 0.000 0.00

14.95000 1,414.500 21,146.78

609-21020
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUTTER TYPE 2 (4 FOOT) 238.500 238.500

LF 0.000 0.00

19.60000 238.500 4,674.60

609-24004

0175 *2 INCH ELECTRICAL CONDUIT 100.000 0.000

LF 0.000 0.00

19.10000 0.000 0.00

613-00200

0185 *SIGN PANEL (CLASS I) 13.000 0.000

SF 0.000 0.00

12.40000 0.000 0.00

614-00011

0190 *SIGN PANEL (CLASS II) 142.000 0.000

SF 0.000 0.00

14.45000 0.000 0.00

614-00012

0195 *SIGN PANEL (CLASS III) 35.000 0.000

SF 0.000 0.00

15.50000 0.000 0.00

614-00013

0200 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 149.000 0.000

LF 0.000 0.00

22.70000 0.000 0.00

614-01582

0205 *LOOP DETECTOR WIRE 3,750.000 991.000

LF 970.000 1,998.20

2.06000 1,961.000 4,039.66

614-72875

0210 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

2,105.00000 0.000 0.00

614-80000

0215 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.000 0.00

3,715.00000 0.200 743.00

625-00000

0220 *MOBILIZATION 1.000 0.500

L S 0.500 10,075.00

20,150.00000 1.000 20,150.00

626-00000

0225 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,100.00000 1.000 3,100.00

626-01000
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *THERMOPLASTIC PAVEMENT MARKING 12,135.000 0.000

SF 0.000 0.00

1.44000 0.000 0.00

627-00002

0235 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 286.000 95.770

GAL 102.220 3,168.82

31.00000 197.990 6,137.69

627-00012

0240 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,926.000 36.670

SF 2,106.480 17,905.08

8.50000 2,143.150 18,216.78

627-01000

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

252.000 0.000

SF 242.000 2,746.70

11.35000 242.000 2,746.70

627-30325

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,018.000 0.000

SF 1,098.000 9,058.50

8.25000 1,098.000 9,058.50

627-30330

0255 *LOCATE MONUMENTS 3.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

629-01110

0260 *ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

629-01210

0265 *FLAGGING 2,400.000 439.000

HOUR 365.000 8,285.50

22.70000 804.000 18,250.80

630-00000

0270 *UNIFORMED TRAFFIC CONTROL 48.000 4.000

HOUR 44.000 2,952.40

67.10000 48.000 3,220.80

630-00003

0275 *TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.500 155.00

310.00000 1.000 310.00

630-00004

0280 *TRAFFIC CONTROL INSPECTION 42.000 27.000

DAY 15.000 619.50

41.30000 42.000 1,734.60

630-00007
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *TRAFFIC CONTROL MANAGEMENT 40.000 20.000

DAY 12.000 3,720.00

310.00000 32.000 9,920.00

630-00012

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500

EACH 0.000 0.00

51.60000 1.500 77.40

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 27.500

EACH 0.000 0.00

51.60000 27.500 1,419.00

630-80342

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 6.000

EACH 1.000 51.60

51.60000 7.000 361.20

630-80343

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 36.000

SF 0.000 0.00

12.40000 36.000 446.40

630-80344

0310 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

630-80355

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

515.00000 2.000 1,030.00

630-80358

0320 *DRUM CHANNELIZING DEVICE 100.000 45.000

EACH 5.000 103.25

20.65000 50.000 1,032.50

630-80360

0325 *TRAFFIC CONE 601.500 275.750

EACH 25.000 258.75

10.35000 300.750 3,112.76

630-80380

0330 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

465.00000 0.000 0.00

630-80520

0335 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A ASPHALT PAVEMENT INCENTIVE 15,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0345 F/A INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0350 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0355 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0360 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0370 F/A BRIDGE CONCRETE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0375 F/A OBTAIN POWER FROM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0380 F/A LANDSCAPING 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $531,679.07 785,281.89CURRENT AMT 1,379,139.33 $$

CAT NO0300 STRUCTURE F-16-IK 

0385 *REMOVAL OF ASPHALT MAT (PLANING) 2,092.000 2,092.000

SY 0.000 0.00

1.10000 2,092.000 2,301.20

202-00240
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-IK 

0390 *REMOVAL OF BRIDGE RAILING 815.000 0.000

LF 0.000 0.00

8.60000 0.000 0.00

202-00425

0395 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 230.000 0.000

TON 230.000 7,215.10

31.37000 230.000 7,215.10

403-33871

0400 EMULSIFIED ASPHALT (SLOW-SETTING) 110.000 0.000

GAL 110.000 117.70

1.07000 110.000 117.70

411-10255

0405 *BRIDGE RAIL TYPE 10R (SPECIAL) 815.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-11015

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 780.000 0.000

LF 780.000 5,631.60

7.22000 780.000 5,631.60

613-01200

CAT 0300 $12,964.40 15,265.60CURRENT AMT 72,804.60 $$

CAT NO0301 STRUCTURE F-16-IL 

0415 *REMOVAL OF ASPHALT MAT (PLANING) 910.000 600.000

SY 310.000 341.00

1.10000 910.000 1,001.00

202-00240

0420 *REMOVAL OF BRIDGE RAILING 455.000 0.000

LF 0.000 0.00

8.60000 0.000 0.00

202-00425

0425 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 100.000 0.000

TON 100.000 3,137.00

31.37000 100.000 3,137.00

403-33871

0430 EMULSIFIED ASPHALT (SLOW-SETTING) 48.000 0.000

GAL 48.000 51.36

1.07000 48.000 51.36

411-10255

0435 *BRIDGE RAIL TYPE 10R (SPECIAL) 455.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-11015
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PCN: 14239-BID ESTIMATE RUN 08/04/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0003 03:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-IL 

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF 0.000 0.00

7.22000 0.000 0.00

613-01200

CAT 0301 $3,529.36 4,189.36CURRENT AMT 39,380.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,760.00000 1.000 11,760.00

620-00002

0450 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,800.00000 1.000 7,800.00

620-00012

0455 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

775.00000 1.000 775.00

620-00020

CAT 0400 $0.00 20,335.00CURRENT AMT 20,335.00 $$

PROJECT TOTAL 548,172.83 $ 825,071.85CURRENT AMT 1,511,659.79 $$


